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POLREP #6
OTSEGO PCB.CAPACITOR SITE
OTSEGO, WYOMING COUNTY, WV

TIM FIELDS, CHARLES KLEEMAN, AND STEVE JARVELA

STITUATION (1700 HOURS, MAY 4, 1989)

0SC RECEIVED NOTIFICATION, 5/03/89, THAT THE ACTION
MEMORANDUM HAS BEEN SIGNED BY THE REGIONAL
ADMINISTRATOR.

EPA CRES HAS MADE INITIAL CONTACT WITH PRP!'S AND IS
AWAITING A RESPONSE.

ACTIONS TAKEN

0SC DOWNIE CONTACTED EPA CRES (WOLPER) IN REGARDS TO
PRP STATUS. EPA CRES RECOMMENDED THAT THE PRP'S BE
GIVEN ADEQUATE TIME TO RESPOND. EPA CRES ALSO
RECOMMENDED THAT NC EXTENSIVE SITE WORK BE PERFORMED,
HOWEVER ANY IMMEDIATE STABILIZATION AND PREPLANNING AS
NEEDED WOULD BE IN ORDER.

05C DOWNIE CONTACTED GUARDIAN ENVIRONMENTAL SERVICES TO
ARRANGE A PRE-START REMOVAL PLANNING MEETING IN
ANTICIPATION OF THE ACTUAL REMOVAL START UP,

EPA AND TAT FEEL THAT AT PRESENT NO IMMEDIATE
STABILIZATION, THAT WOULD NOT REQUIRE "EXTENSIVE SITE
WORK, " NEED OCCUR UNTIL AFTER THE PRP'S ARE GIVEN A
CHANCE TO TAKE RESPONSIBILITY FOR THE CONTAMINATION,
0SC DISCUSSED SITE OPERATIONS WITH WVDNR HAZARDOUS
WASTE INSPECTOR BROWN ON 5/4/89. MS. BROWN WILL ASSIST
IN SITE OPERATIONS.

FUTURE PLANS

A,

EPA, TAT, AND MINI-ERCS CONTRACTOR TO MEET FOR A
PREPLANNING MEETING TO BE SCHEDULED IN THE
NEAR FUTURE.

JACK L. DOWNIE, 0SC
U,S. EPA REGION IIX

WHEELING, WV
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